| ID | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|----|----------------------------|-----------|--------------|--------------|--------------|---|
| 1 | Project Requirements | 2 days? | Fri 21-04-17 | Mon 24-04-17 | | Technical Leader |
| 2 | Fix Project Budget and Go: | 1 day? | Fri 21-04-17 | Fri 21-04-17 | | |
| 3 | Select Project Manager | 1 day? | Mon 24-04-17 | Mon 24-04-17 | 2 | |
| 4 | Initial Requirement | 3 days? | Tue 25-04-17 | Thu 27-04-17 | 3 | Technical Leader, Project Manager |
| 5 | Fix project methodology | 2 days | Tue 25-04-17 | Wed 26-04-17 | | |
| 6 | Fix project Equipment | 1 day? | Thu 27-04-17 | Thu 27-04-17 | 5 | |
| 7 | Detailled Requirement | 5 days? | Fri 28-04-17 | Thu 04-05-17 | 6 | Technical Leader,,Project Manager,Testing Enginne |
| 8 | Purcase Equipment | 3 days | Fri 28-04-17 | Tue 02-05-17 | | |
| 9 | Select Working Days | 1 day | Wed 03-05-17 | Wed 03-05-17 | 8 | |
| 10 | Divide Scheduling | 1 day? | Thu 04-05-17 | Thu 04-05-17 | 9 | |
| 11 | Business Planning | 3 days? | Fri 05-05-17 | Tue 09-05-17 | 10 | Project Manager,Web Designer |
| 12 | Roles and responsibilities | 1 day? | Fri 05-05-17 | Fri 05-05-17 | | |
| 13 | Determine Project Scope | 1 day? | Mon 08-05-17 | Mon 08-05-17 | 12 | |
| 14 | Secure Project Sponsorshi | 1 day? | Tue 09-05-17 | Tue 09-05-17 | 13 | |
| 15 | Business Launch Design | 2 days? | Wed 10-05-17 | Thu 11-05-17 | 14 | Project Manager, Technical Leader |
| 16 | Secure core resources | 1 day? | Wed 10-05-17 | Wed 10-05-17 | | |
| 17 | Select Social Networking S | 1.5 days | Wed 10-05-17 | Thu 11-05-17 | | |
| 18 | Handle IT sector | 2 days | Wed 10-05-17 | Thu 11-05-17 | | |
| 19 | Product Design | 6 days | Wed 10-05-17 | Wed 17-05-17 | 11 | Software Developer |
| 20 | Product Type | 2 days | Wed 10-05-17 | Thu 11-05-17 | | |
| 21 | Product Amount | 2 days | Fri 12-05-17 | Mon 15-05-17 | 20 | |
| 22 | Delivery Place and Custom | 2 days | Tue 16-05-17 | Wed 17-05-17 | 21 | |
| 23 | Installment | 2 days | Thu 18-05-17 | Fri 19-05-17 | 15,22 | Research manager,Sponsor |
| 24 | Taking Loan If needed | 2 days | Thu 18-05-17 | Fri 19-05-17 | | |
| 25 | Working Sector Define | 1.5 days | Mon 22-05-17 | Tue 23-05-17 | 24 | Project Manager,worker |
| 26 | select Production House | 1.5 days | Mon 22-05-17 | Tue 23-05-17 | | |
| 27 | Research and Devlopment | 5 days? | Mon 22-05-17 | Fri 26-05-17 | 23 | |
| 28 | Product develop | 4 days | Mon 22-05-17 | Thu 25-05-17 | | |
| 29 | Develop area manager | 1 day? | Fri 26-05-17 | Fri 26-05-17 | 28 | |
| 30 | Productivity Define | 3.33 days | Mon 29-05-17 | Thu 01-06-17 | 25,29 | programmer,Sponsor,worker |
| 31 | Define Output accordingly | 2 days | Mon 29-05-17 | Tue 30-05-17 | | |
| 32 | Make Productivity Report | 1.33 days | Wed 31-05-17 | Thu 01-06-17 | 31 | |
| 33 | Testing | 4 days? | Thu 01-06-17 | Wed 07-06-17 | 32 | Testing Enginner |
| 34 | Test Customer Choice | 1 day? | Thu 01-06-17 | Fri 02-06-17 | | |
| 35 | Test product in marker | 3 days | Fri 02-06-17 | Wed 07-06-17 | 34 | |
| 36 | Resource incresment | 3 days? | Wed 07-06-17 | Mon 12-06-17 | 35 | Sponsor,Project Manager |
| 37 | Hire New workers | 1 day? | Wed 07-06-17 | Thu 08-06-17 | | |
| 38 | Hire new resources | 2 days | | | 37 | |
| 39 | Finish | 0 days | Mon 12-06-17 | Mon 12-06-17 | 38 | programmer,Project Manager,Research manager,Softw |