ID	Task Name	Start	Finish	Late Start	Late Finish	Free Slack	Total Slack
1	Project Requirements	Fri 21-04-17	Mon 24-04-17	Fri 21-04-17	Mon 24-04-17	0 days	0 days
2	Initial Requirement	Tue 25-04-17	Thu 27-04-17	Tue 25-04-17	Thu 27-04-17	0 days	0 days
3	Detailled Requirement	Fri 28-04-17	Thu 04-05-17	Fri 28-04-17	Thu 04-05-17	0 days	0 days
4	Business Planning	Fri 05-05-17	Tue 09-05-17	Fri 05-05-17	Tue 09-05-17	0 days	0 days
5	Business Launch Design	Wed 10-05-17	Tue 16-05-17	Thu 11-05-17	Wed 17-05-17	1.5 days	1.5 days
6	Product Design	Wed 10-05-17	Wed 17-05-17	Wed 10-05-17	Wed 17-05-17	0 days	0 days
7	Installment	Thu 18-05-17	Fri 19-05-17	Thu 18-05-17	Fri 19-05-17	0 days	0 days
8	Working Sector Define	Mon 22-05-17	Tue 23-05-17	Thu 25-05-17	Fri 26-05-17	3.5 days	3.5 days
9	Research and Devlopment	Mon 22-05-17	Fri 26-05-17	Mon 22-05-17	Fri 26-05-17	0 days	0 days
10	Productivity Define	Mon 29-05-17	Thu 01-06-17	Mon 29-05-17	Thu 01-06-17	0 days	0 days
11	Testing	Thu 01-06-17	Wed 07-06-17	Thu 01-06-17	Wed 07-06-17	0 days	0 days
12	Resource incresment	Wed 07-06-17	Mon 12-06-17	Wed 07-06-17	Mon 12-06-17	0 days	0 days
13	Finish	Mon 12-06-17	Mon 12-06-17	Mon 12-06-17	Mon 12-06-17	0 days	0 days