Cash Flow as of Wed 23-08-17 Software Developmet

	16-04-17	23-04-17	30-04-17	07-05-17	14-05-17	21-05-17	28-05-17	04-06-17	11-06
Project Requirements	15.00ъ	15.00₺							
Initial Requirement		21,555.00₺							
Detailled Requirement		7,247.50৳	28,990.00ъ						
Business Planning			7,127.50৳	14,255.00₺					
Business Launch Design				21,405.00৳	10,702.50ъ				
Product Design				ਰ0.00ਿ	30.00৳				
Installment					45.00৳				
Working Sector Define						37.50₺			
Research and Devlopment						25.00₺			
Productivity Define							137.50₺		
Testing								50.00₺	
Resource incresment								7,135.00Ъ	
Finish									
Total	15.00৳	28,817.50₺	36,117.50₺	35,690.00৳	10,777.50৳	62.50₺	137.50৳	7,185.00₺	

	11-06-17	18-06-17	Total
Project Requirements			ਰ0.00€
Initial Requirement			21,555.00৳
Detailled Requirement			36,237.50ъ
Business Planning			21,382.50₺
Business Launch Design			32,107.50৳
Product Design			ਰ0.00ਿ
Installment			45.00৳
Working Sector Define			37.50৳
Research and Devlopment			25.00₺
Productivity Define			137.50₺
Testing			50.00ਿਢ
Resource incresment	14,270.00₺		21,405.00৳
Finish			
Total	14,270.00₺		133,072.50₺