

Project Requirements Initial Requirement **Detailled Requirement** Start: 21-04-17 ID: 1 Start: 25-04-17 ID: 2 Start: 28-04-17 ID: 3 Finish: 24-04-17 Dur: 2 days Finish: 27-04-17 Dur: 3 days Finish: 04-05-17 Dur: 5 days Res: Technical Leader Res: Technical Leader, Project Mana Res: Technical Leader, , Project Mar





Resource incresment Start: 09-06-17 ID: 12 Finish: 13-06-17 Dur: 3 days Res: Sponsor, Project Manager Finish Milestone Date: Tue 13-06-17 ID: 13

Project: Software Developmet Date: Wed 23-08-17	Critical		Critical Summary		Critical Marked		Project Summary	
	Noncritical		Summary		Marked		Highlighted Critical	
	Critical Milestone		Critical Inserted		Critical External		Highlighted Noncritical	
	Milestone		Inserted		External			
Page 5								